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 Course Description 

This six hour course focuses on the primary responsibilities of a project manager: 

managing project costs and time, while completing the project to the expected 

degree of quality. This requires close attention to detail before beginning actual 

construction, as well as during the project. Taking proactive measures will help 

the project manager determine possible obstacles before they occur. This course 

will analyze all three primary areas. The student will learn how to implement 

proven methods to manage most effectively. 

After completing this course participants will be able to: 

 Identify and explain the steps necessary to develop a project budget. 

 Determine project costs, company overhead, and profit. 

 Outline the roles and duties of key management team members. 

 Implement procedures for proper project documention. 

 

COURSE OUTLINE 

Chapter 1- Cost Management (Project Budget) 

*Learning Objectives: 1) Explain the steps necessary to develop a project 

budget. 2) Describe the primary elements of procurement. 

1. Project Budget 

2. Change Orders 

3. Procurement 



4. Employees 

5. Unit Costs 

Chapter 2- General Guidelines of Lending 

*Learning Objectives: 1) List four elements of a typical construction loan. 2) 

Describe the process of completing a Sworn Statement. 3) Describe two examples 

of common cost overruns. 

1. Loans 

2. Sworn Statements 

3. Project Funds 

Chapter 3- Time Management 

*Learning Objectives: 1) Describe how to develop a Critical Path 2) Explain the 

features of an Activity Node. 

1. Subcontractors 

2. Critical Path 

Chapter 4- Quality Control 

*Learning Objectives: 1) Describe the benefits of good communication with 

subcontractors. 2) List several elements of a construction Daily Log Book. 

1. Management 

2. Materials 

3. Daily Log Book 

4. Standards 

Chapter 5- Erosion Control 

*Learning Objective: 1) Understand the contractor’s responsibility for erosion 

control. 

1. Best Practices 

2. Sediment Fences 


